CJIS .‘ Status (June 2015)

NORTH DAKOTA CRIMINAL JUSTICE & &
INFORMATION SHARING

VINE Incarceration Module: Appriss is testing the

enhanced interface with photos and victim data for Planned Portal Interfaces: Portal interfaces for LERMS-
Ward County. P1 and Courts are planned.
@ VINE Courts Module: Combined dispositions will be in o WAC . Future Portal Integration Outreach: ND CJIS will reach

production by the end of July. D)= A outto Zuercher and Spillman to get estimates for how
much Portal integrations would cost.
Upcoming Portal Updates: Portal interfaces will need to
be upgraded for DOT motor vehicle, death records, and
warrants.
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Contract Renewal: The Service Level Standards are
SAVIN finalized and the contract has been signed.

DJS Interface: Contract amendment and APR have

been approved and signed.

New JustWare Implementations Completed: N/A

Planned JustWare Outreach: Traill County SA, Renville

County SA, Sargent County SA and Williams County SA

have expressed interest to move to STARS in the next
i

P1 LERMS Update: Motorola installed a patch for
remaining lock-ups, and lock-ups appear to have
decreased again.
P1 LERMS Training: Training was provided to Morton
SO and Mandan PD.
normoakoracas . P1 LERMS JMS: Demo was provided to Morton NORTH DAKOTA CJIS
LERMIS County Jail. LiveScan interface is completed.
Planned LERMS Outreach: Billings SO, Medora PD,
and Divide SO plan to go live with P1 this summer.
Go-Live Progress: UND, Sheridan County, Foster
County, Carrington PD, and Fessenden PD went live

few months. ND CJIS is planning outreach to McHenry
County SA, Wells County SA, Stutsman County SA,
Ramsey County SA, and Stark County SA.
LERMS/JustWare Integration: Mercer County Law
Enforcement/State’s Attorney integration is in
development, with a target completion in Fall of 2015.
JustWare/New World Integration: Cass County Law
Enforcement/State’s Attorney interface is in development,

in June. with a targeted completion date of July 31.
@ Status: Development changes are in progress, with an
o™~0 Status: The TraCS interface using the Broker is § estimated completion date in August, 2015. The
almost finished. requirements for the law enforcement code list are still in
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